

ROUTING AND RECORD SHEET

SUBJECT: (Optional)				
FROM: Director of Finance			EXTENSION	NO.
				DATE: 22 JAN 1974
TO: (Officer designation, room number, and building)	DATE	OFFICER'S INITIALS	COMMENTS (Number each comment to show from whom to whom. Draw a line across column after each comment.)	
	RECEIVED	FORWARDED		
1. Associate Deputy Director for Management & Services 7D26 HQS	2-3 JAN 1974	SB	Jack,	
2. <i>D/Peer</i>			a. I think as a matter of interest you should be aware of the current status of OJCS efforts on behalf of VIP especially in the light of current pressures for making VIP self-supporting.	
3. <i>SESL Hqs</i>			b. My concurrence on the attached authorizes OJCS to complete development and implementation of Phase I at an estimated additional cost of \$3,400. OJCS will give further attention on completion of Phase I to the merits of the Phase II proposal. In view of the estimated \$40,000 cost of Phase II proposal we would expect that a careful analysis of pay-off expected to result from the additional effort should be made before an implementation decision is made.	
4.			c. Any plans for Phase III, at an estimated cost of \$20,000, should be cancelled without further adieu.	
5.				
6.				
7.				
8.				
9.				
10. OJCS/ADPMG 2E23 HQS				
11.			<div style="border: 1px solid black; width: 100px; height: 30px; margin: 0 auto;"></div> Tom Yale	
12.			To 2 <i>Upon your return from leave, will you please see me at this</i>	
13.	20 Feb 74			
14.	Mr. Blake advised that he has talked with Mr. Janney re this.		STA	
15.				